

Procurement Monitoring Report as of June 30, 2026

			Actual Procurement Activities														ABC (Php)			Contract Cost (Php)				Date of Receipt of Invitation							
Code (PAP)	Procurement Project	Mode of Procurement	Pre-Procurement Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
2025 COMPLETED PROCUREMENT ACTIVITIES																															
106	Procurement of Semi-expendable equipment for office use (laptop, PC processor, printer, headset)	Small Value Procurement	N/A	02-12-2025	N/A	N/A	12-12-2025	N/A	08-01-2026	08-01-2026	09-01-2026	12-01-2026	13-01-2026	13-01-2026	13-01-2026	GOP (2026 Current Funds)	216,500.00	216,500.00	0.00	215,825.00	215,825.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
341-SBFP	Procurement of Ascorbic Acid with Zinc for School Based Feeding Program	Small Value Procurement	N/A	19-12-2025	N/A	N/A	21-12-2025	N/A	07-01-2026	07-01-2026	08-01-2026	08-01-2026	12-01-2026	26-01-2026	26-01-2026	GOP (2025 Continuing Funds)	150,822.00	150,822.00	0.00	61,740.00	61,740.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2026 COMPLETED PROCUREMENT ACTIVITIES																															
106	Procurement of Provision of Security Services for FY 2026 (Early Procurement Activity)	Competitive Bidding	27-11-2025	29-11-2025	09-12-2025	N/A	22-12-2025	22-12-2025	06-01-2026	06-01-2026	06-01-2026	07-01-2026	08-01-2026	10-01-2026	10-01-2026	GOP (Current Funds)	870,480.00	870,480.00	0.00	851,228.37	851,228.37	0.00	COA Auditors PCCI-Baguio Benguet Chapter BCSTEMPC Program Owners	02-12-2025	N/A	02-12-2025	N/A	N/A	N/A		
106	Procurement of Meals and Snacks for 2026 Activities -DEXECOM, DEXECOM/DMEA, MANCOM (EPA)	Competitive Bidding	27-11-2025	02-12-2025	09-12-2025	N/A	22-12-2025	22-12-2025	06-01-2026	06-01-2026	14-01-2026	15-01-2026	16-01-2026	02-02-2026	02-02-2026	GOP (Current Funds)	420,000.00	420,000.00	0.00	381,500.00	381,500.00	0.00	COA Auditors PCCI-Baguio Benguet Chapter BCSTEMPC Program Owners	02-12-2025	N/A	02-12-2025	N/A	N/A	N/A		
341-SBFP	Procurement of Ascorbic Acid with Zinc for School Based Feeding Program	Small Value Procurement	N/A	14-01-2026	N/A	N/A	19-01-2026	N/A	00-01-1900	21-01-2026	22-01-2026	23-01-2026	26-01-2026	02-03-2026	02-03-2026	GOP (2025 Continuing Funds)	90,545.00	90,545.00	0.00	90,545.00	90,545.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
106-CID	Procurement of polo shirt for Panagbenga parade and other SDO Baguio Activities	Small Value Procurement	N/A	22-01-2026	N/A	N/A	23-01-2026	N/A	26-01-2026	26-01-2026	27-01-2026	28-01-2026	29-01-2026	30-01-2026	30-01-2026	GOP (Current Funds)	49,950.00	49,950.00	0.00	49,617.00	49,617.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
106	Procurement of meals and snacks for participants on the presentation of HRD Funded Programs	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-01-2026	23-01-2026	26-01-2026	27-01-2026	27-01-2026	27-01-2026	GOP (2025 Continuing Funds)	7,200.00	7,200.00	0.00	7,200.00	7,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
365-MADRASAH	Procurement of Meals and Snacks for the Division Musabaqah	Small Value Procurement	N/A	06-02-2026	N/A	N/A	09-02-2026	N/A	09-02-2026	09-02-2026	10-02-2026	11-02-2026	12-02-2026	15-02-2026	16-02-2026	GOP (Continuing Funds)	10,400.00	10,400.00	0.00	9,580.00	9,580.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
25-01553	Nutritional Analysis and Microbial Analysis of Food Products of the School Based Feeding Program	NP-Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-02-2026	25-02-2026	26-02-2026	27-02-2026	28-05-2026	28-05-2026	GOP (2025 Continuing Funds)	40,910.00	40,910.00	0.00	28,620.00	28,620.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
106	Procurement of CY 2026 1st Quarter Office Supplies and Other Supplies and Materials for SDO Baguio Operations	Small Value Procurement	N/A	02-02-2026	N/A	N/A	13-02-2026	N/A	10-03-2026	11-03-2026	12-03-2026	13-03-2026	16-03-2026	25-03-2026	25-03-2026	GOP (Current Funds)	376,319.00	376,319.00	0.00	24,975.00	24,975.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
106	Procurement of CY 2026 1st Quarter Office Supplies and Other Supplies and Materials for SDO Baguio Operations	Small Value Procurement	N/A	02-02-2026	N/A	N/A	13-02-2026	N/A	10-03-2026	11-03-2026	12-03-2026	13-03-2026	30-03-2026	30-03-2026	13-04-2026	GOP (Current Funds)	376,319.00	376,319.00	0.00	132,100.00	132,100.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
106	Procurement of CY 2026 1st Quarter Office Supplies and Other Supplies and Materials for SDO Baguio Operations	Small Value Procurement	N/A	02-02-2026	N/A	N/A	13-02-2026	N/A	10-03-2026	11-03-2026	12-03-2026	13-03-2026	16-03-2026	24-03-2026	24-03-2026	GOP (Current Funds)	376,319.00	376,319.00	0.00	31,500.00	31,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
106	Procurement of CY 2026 1st Quarter Office Supplies and Other Supplies and Materials for SDO Baguio Operations	Small Value Procurement	N/A	02-02-2026	N/A	N/A	13-02-2026	N/A	10-03-2026	11-03-2026	12-03-2026	13-03-2026	16-03-2026	13-04-2026	13-04-2026	GOP (Current Funds)	376,319.00	376,319.00	0.00	133,610.00	133,610.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
PFVR	Procurement of electrical supplies/materials for PFVR Gym Use	Small Value Procurement	N/A	09-02-2026	N/A	N/A	19-02-2026	N/A	12-03-2026	12-03-2026	13-03-2026	16-03-2026	17-03-2026	31-03-2026	31-03-2026	GOP (Current Funds)	61,000.00	61,000.00	0.00	59,700.00	59,700.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
PFVR	Procurement of complete set and installation of Sound System for PFVR Use	Small Value Procurement	N/A	09-02-2026	N/A	N/A	19-02-2026	N/A	09-03-2026	09-03-2026	10-03-2026	11-03-2026	12-03-2026	23-03-2026	23-03-2026	GOP (Current Funds)	313,365.00	313,365.00	0.00	305,865.00	305,865.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
106	Procurement of meals and snacks for the preparation of Registry of qualified Applicants (RQA) for Teacher 1 for SY 2026-2027	Small Value Procurement	N/A	11-02-2026	N/A	N/A	24-02-2026	N/A	12-03-2026	16-03-2026	17-03-2026	18-03-2026	19-03-2026	06-04-2026	06-04-2026	GOP-Current Funds	125,000.00	125,000.00	0.00	112,500.00	112,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
PFVR	Procurement of janitorial supplies for the upkeep and maintenance of cleanliness of PFVR Gym	Small Value Procurement	N/A	02-02-2026	N/A	N/A	19-02-2026	N/A	04-03-2026	05-03-2026	06-03-2026	09-03-2026	10-03-2026	24-03-2026	24-03-2026	GOP-Current Funds	117,550.00	117,550.00	0.00	54,930.00	54,930.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
PFVR	Procurement of janitorial supplies for the upkeep and maintenance of cleanliness of PFVR Gym	Small Value Procurement	N/A	02-02-2026	N/A	N/A	19-02-2026	N/A	04-03-2026	05-03-2026	06-03-2026	09-03-2026	10-03-2026	31-03-2026	31-03-2026	GOP-Current Funds	117,550.00	117,550.00	0.00	28,510.00	28,510.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
PFVR	Procurement of janitorial supplies for the upkeep and maintenance of cleanliness of PFVR Gym	Small Value Procurement	N/A	02-02-2026	N/A	N/A	19-02-2026	N/A	04-03-2026	05-03-2026	06-03-2026	09-03-2026	10-03-2026	25-03-2026	25-03-2026	GOP-Current Funds	117,550.00	117,550.00	0.00	23,475.00	22,475.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
106	Procurement of advocacy t-shirt for the 2026 women's month celebration on March 9-31, 2026	Small Value Procurement	N/A	13-02-2026	N/A	N/A	17-02-2026	N/A	24-02-2026	25-02-2026	26-02-2026	27-02-2026	02-03-2026	06-03-2026	06-03-2026	GOP-Current Funds	47,250.00	47,250.00	0.00	45,765.00	45,765.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		

PFVR	Procurement of appliances for the dormitory and the gymnasium	Small Value Procurement	N/A	13-02-2026	N/A	N/A	19-02-2026	N/A	04-03-2026	05-03-2026	06-03-2026	09-03-2026	10-03-2026	24-03-2026	24-03-2026	GOP-Current Funds	86,655.00	86,655.00	0.00	39,120.00	39,120.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
HRTD-GAAO	Procurement of Meals and Snacks for the participants of Enhancing Teacher's Competence in makabansa/Araling panlipunan and GMRC/Values Education	Small Value Procurement	N/A	18/2/2026	N/A	N/A	24/2/2026	N/A	19-03-2026	24-03-2026	24-03-2026	25-03-2026	26-03-2026	May 21-22, 2026	May 21-22, 2026	GOP-Current Funds	94,000.00	94,000.00	0.00	91,780.00	91,780.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
301-BEC	Procurement of Meals/snacks of participants during the development of toolkit of the kaagapay program.	Small Value Procurement	N/A	20/02/2026	N/A	N/A	04-03-2026	N/A	06-03-2026	09-03-2026	10-03-2026	11-03-2026	12-03-2026	Mar 12 and 13, 2026	Mar 12 and 13, 2026	GOP-Current Funds	17,000.00	17,000.00	0.00	16,150.00	16,150.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
301-BEC	Procurement of meals/snacks of participants during the Kaagapay program convergence	Small Value Procurement	N/A	20-02-2026	N/A	N/A	04-03-2026	N/A	17-03-2026	19-03-2026	19-03-2026	23-03-2026	23-03-2026	Mar 24 and 25, 2026	Mar 24 and 25, 2026	GOP-Current Funds	255,800.00	255,600.00	0.00	255,600.00	255,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
301-BEC	Procurement of kit to be used during the kaagapay program convergence.	Small Value Procurement	N/A	20-02-2026	N/A	N/A	04-03-2026	N/A	05-03-2026	09-03-2026	10-03-2026	11-03-2026	12-03-2026	23-03-2026	23-03-2026	GOP-Current Funds	41,850.00	41,850.00	0.00	38,781.00	38,781.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of materials for the improvement of SDO SDHCP Central Clinic	Small Value Procurement	N/A	20/02/2026	N/A	N/A	04-03-2026	N/A	09-03-2026	11-03-2026	12-03-2026	13-03-2026	16-03-2026	19-03-2026	19-03-2026	GOP-Current Funds	49,835.00	49,835.00	0.00	49,500.00	49,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of token for the send-off and welcome ceremony for ASDS Carmel Meris and ASDS Samuel Egsaen	Small Value Procurement	N/A	20-02-2026	N/A	N/A	26-02-2026	N/A	03-03-2026	03-03-2026	03-03-2026	04-03-2026	05-03-2026	06-03-2026	06-03-2026	GOP-Current Funds	6,500.00	6,500.00	0.00	5,995.00	5,995.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of tarpaulin for the send-off and welcome ceremony for ASDS Carmel Meris and ASDS Samuel Egsaen	Small Value Procurement	N/A	20-02-2026	N/A	N/A	26-02-2026	N/A	03-03-2026	03-03-2026	03-03-2026	04-03-2026	05-03-2026	06-03-2026	06-03-2026	GOP-Current Funds	1,920.00	1,920.00	0.00	960.00	960.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of meals and snacks for the send-off and welcome ceremony for ASDS Carmel Meris and ASDS Samuel Egsaen	Small Value Procurement	N/A	20-02-2026	N/A	N/A	26-02-2026	N/A	03-03-2026	03-03-2026	03-03-2026	04-03-2026	05-03-2026	06-03-2026	06-03-2026	GOP-Current Funds	100,000.00	100,000.00	0.00	96,000.00	96,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
338-IPED	Procurement of meals and snacks with free use of function hall for the conduct of workshop on Research Innovation and Scientific Investigation (RISE) Expo and other IPED related research-May 19-22, 2026	Small Value Procurement	N/A	20-02-2026	N/A	N/A	04-03-2026	N/A	09-03-2026	09-03-2026	10-03-2026	11-03-2026	12-03-2026	May 19-22, 2026	May 19-22, 2026	GOP-Current Funds	120,000.00	120,000.00	0.00	114,800.00	114,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
338-IPED	Procurement of meals and snacks for the planning for the IPED culminating program	Small Value Procurement	N/A	20-02-2026	N/A	N/A	04-03-2026	N/A	09-03-2026	09-03-2026	10-03-2026	11-03-2026	12-03-2026	01-10-2026	01-10-2026	GOP-Current Funds	10,000.00	10,000.00	0.00	9,625.00	9,625.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
HRTD-GAAO	Procurement of meals and snacks for the participants during the Knowledge Building program for Master Teachers 2026	Small Value Procurement	N/A	24-02-2026	N/A	N/A	04-03-2026	N/A	18-03-2026	07-04-2026	07-04-2026	08-04-2026	10-04-2026	April 17, May 4-8, May 12, 2026	April 17, May 4-8, May 12, 2026	GOP-Current Funds	412,000.00	412,000.00	0.00	379,600.00	379,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
373-NASBE	Procurement of Day 2-4 meals and snacks with venue for the conduct of planning activity-writing workshop on improving learning outcomes through development of socio emotional learning resources and assessment tools/items (April 14-18, 2026)	Small Value Procurement	N/A	25-02-2026	N/A	N/A	04-03-2026	N/A	30-03-2026	06-04-2026	06-04-2026	07-04-2026	08-04-2026	May 18-20, 2026	May 18-20, 2026	GOP-Current Funds	322,000.00	322,000.00	0.00	321,300.00	321,300.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
373-NASBE	Procurement of meals and snacks with venue for the conduct of planning activity-writing workshop on improving learning outcomes through development of socio emotional learning resources and assessment tools/items (April 14-18, 2026)	Small Value Procurement	N/A	25-02-2026	N/A	N/A	04-03-2026	N/A	16-03-2026	18-03-2026	19-03-2026	23-03-2026	24-03-2026	May 18-20, 2026	May 18-20, 2026	GOP-Current Funds	84,000.00	84,000.00	0.00	83,860.00	83,860.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
373-NASBE	Procurement of transportation service vehicle for the conduct of writing workshop on improving learning outcomes through development of socio emotional learning resources and assessment tools/items on April 14-17, 2026	Small Value Procurement	N/A	25-02-2026	N/A	N/A	01-03-2026	N/A	30-04-2026	30-04-2026	30-04-2026	04-05-2026	05-05-2026	May 18 and 20, 2026	May 18 and 20, 2026	GOP-Current Funds	101,500.00	101,500.00	0.00	88,200.00	88,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
301-BEC	Procurement of supplies for the reproduction of kaagapay program tool kit	Small Value Procurement	N/A	25-02-2026	N/A	N/A	01-03-2026	N/A	16-03-2026	16-03-2026	19-03-2026	23-03-2026	24-03-2026	14-04-2026	14-04-2026	GOP-Current Funds	15,550.00	15,550.00	0.00	12,867.00	12,867.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of additional bulbs for SDO Third Floor Conference Hall	Small Value Procurement	N/A	03-03-2026	N/A	N/A	10-03-2026	N/A	12-03-2026	16-03-2026	17-03-2026	18-03-2026	19-03-2026	26-05-2026	26-05-2026	GOP-Current Funds	44,800.00	44,800.00	0.00	33,600.00	33,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of transportation/service vehicle for the 102 participants of the STRATA Onboarding and STRATA Enhanced	Small Value Procurement	N/A	03-03-2026	N/A	N/A	05-03-2026	N/A	21-04-2026	21-04-2026	21-04-2026	22-04-2026	23-04-2026	April 27 and 30, 2026	April 27 and 30, 2026	GOP-Current Funds	128,000.00	128,000.00	0.00	126,400.00	126,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of meals, snacks, venue and accommodations during the STRATA Onboarding and STRATA Enhanced	Small Value Procurement	N/A	03-03-2026	N/A	N/A	11-03-2026	N/A	25-03-2026	30-03-2026	30-03-2026	31-03-2026	01-04-2026	April 27-30, 2026	April 27-30, 2026	GOP-Current Funds	569,200.00	566,200.00	0.00	516,679.55	516,679.55	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

106	Procurement of training kits for the 102 participants of the STRATA Onboarding and STRATA Enhanced	Small Value Procurement	N/A	03-03-2026	N/A	N/A	05-03-2026	N/A	17-03-2026	30-03-2026	30-03-2026	31-03-2026	01-04-2026	06-04-2026	06-04-2026	GOP-Current Funds	30,600.00	30,600.00	0.00	30,600.00	30,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of meals and snacks for the CY 2025 Year End Performance Review cum Exit Conference	Small Value Procurement	N/A	03-03-2026	N/A	N/A	05-03-2026	N/A	10-03-2026	11-03-2026	12-03-2026	13-03-2026	16-03-2026	25-03-2026	25-03-2026	GOP-Current Funds	28,000.00	28,000.00	0.00	24,115.00	24,115.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Lot 2-Procurement of meals and Snacks for the Conduct of Science and mathematics Instruction Leadership Enhancement (SMILE)- Problem Solving and Critical Thinking Skills Instruction on June 2-4, 2026	Small Value Procurement	N/A	12-03-2026	N/A	N/A	17-03-2026	N/A	28-04-2026	29-04-2026	29-04-2026	30-04-2026	4/31/2026	June 2-4, 2026	June 2-4, 2026	GOP-Current Funds	142,500.00	142,500.00	0.00	136,230.00	136,230.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Lot 3-Procurement of meals and Snacks for the Upskilling of Key Stage 1 Teachers on Assessment on Reading, Language, Numeracy, GMRC and Makabansa on July 2-4, 2026.	Small Value Procurement	N/A	12-03-2026	N/A	N/A	17-03-2026	N/A	27-04-2026	27-04-2026	27-04-2026	28-04-2026	29-04-2026	July 2-4, 2026	July 2-4, 2026	GOP-Current Funds	136,500.00	136,500.00	0.00	131,595.00	131,595.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Lot 4-Procurement of meals and Snacks for the project START (Strengthening Assistance Through Realistic Techniques) on May 7-8, 2026	Small Value Procurement	N/A	12-03-2026	N/A	N/A	17-03-2026	N/A	23-04-2026	23-04-2026	23-04-2026	24-04-2026	27-04-2026	May 7-8, 2026	May 7-8, 2026	GOP-Current Funds	154,000.00	154,000.00	0.00	152,152.00	152,152.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of Tokens of Appreciation during the Installation and Turnover Ceremony of the Heads of Offices	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-03-2026	13-03-2026	16-03-2026	17-03-2026	18-03-2026	18-03-2026	GOP-Current Funds	12,000.00	12,000.00	0.00	12,000.00	12,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of semi expendable ICT equipment (computer printers) for office use	Small Value Procurement	N/A	17-03-2026	N/A	N/A	24-03-2026	N/A	07-04-2026	08-04-2026	08-04-2026	10-04-2026	13-04-2026	06-05-2026	06-05-2026	GOP-Current Funds	159,000.00	159,000.00	0.00	147,169.00	147,169.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of semi expendable (office chairs and waste bin)	Small Value Procurement	N/A	17-03-2026	N/A	N/A	18-04-2026	N/A	30-04-2026	04-05-2026	04-05-2026	05-05-2026	06-05-2026	26-05-2026	26-05-2026	GOP-Current Funds	207,600.00	207,600.00	0.00	143,930.00	143,930.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of semi expendable equipment (water dispenser/microwave toaster) for continued operations of SDO Baguio City	Small Value Procurement	N/A	16-03-2026	N/A	N/A	24-03-2026	N/A	14-04-2026	15-04-2026	15-04-2026	16-04-2026	17-04-2026	01-06-2026	01-06-2026	GOP-Current Funds	21,449.00	21,449.00	0.00	16,800.00	16,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of supplies and materials for resource speakers during official meetings, conferences, orientations, seminars and during representation meetings	Small Value Procurement	N/A	16-03-2026	N/A	N/A	24-03-2026	N/A	07-04-2026	08-04-2026	08-04-2026	10-04-2026	13-04-2026	27-04-2026	27-04-2026	GOP-Current Funds	22,000.00	22,000.00	0.00	22,000.00	22,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of CY 2026 2nd quarter office supplies, janitorial supplies and other supplies and materials for SDO Baguio operations	Small Value Procurement	N/A	17-03-2026	N/A	N/A	24-03-2026	N/A	20-04-2026	22-04-2026	22-04-2026	23-04-2026	24-04-2026	May 8, 2026, May 11, 2026, May 18, 2026, and June 22, 2026	May 8, 2026, May 11, 2026, May 18, 2026, and June 22, 2026	GOP-Current Funds	268,695.00	268,695.00	0.00	244,380.00	244,380.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of semi expendable furniture and fixtures for office use at the accounting section	Small Value Procurement	N/A	18-03-2026	N/A	N/A	24-03-2026	N/A	30-03-2026	06-04-2026	06-04-2026	07-04-2026	08-04-2026	28-04-2026	28-04-2026	GOP-Current Funds	25,000.00	25,000.00	0.00	24,850.00	24,850.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
26-00259	Procurement of Stage Decoration Service and Materials for the Conduct of the Bagong Pilipinas Serbisyo Fair	Direct Acquisition	N/A	n/a	N/A	N/A	n/a	N/A	N/A	19-03-2026	19-03-2026	23-03-2026	24-03-2026	25-03-2026	25-03-2026	GOP-Current Funds	46,750.00	46,750.00	0.00	46,750.00	46,750.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
26-00259	Procurement of Tarpaulins for the Bagong Pilipinas Serbisyo Fair	Direct Acquisition	N/A	n/a	N/A	N/A	n/a	N/A	N/A	19-03-2026	19-03-2026	23-03-2026	24-03-2026	24-03-2026	24-03-2026	GOP-Current Funds	13,260.00	13,260.00	0.00	13,260.00	13,260.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
26-00259	Procurement of the Rental for Led Wall and Sound System Service for the Bagong Pilipinas Serbisyo Fair	Direct Acquisition	N/A	n/a	N/A	N/A	n/a	N/A	N/A	19-03-2026	19-03-2026	23-03-2026	24-03-2026	25-03-2026	25-03-2026	GOP-Current Funds	40,000.00	40,000.00	0.00	40,000.00	40,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of Sports Equipment (Badminton racket) for the conduct of Physical and Mental Fitness Program; bantay ko kalusugan mo caring together, growing healthier: SDO Baguio city Personnel Wellness Program	Small Value Procurement	N/A	06-04-2026	N/A	N/A	08-04-2026	N/A	14-04-2026	15-04-2026	15-04-2026	16-04-2026	17-04-2026	04-05-2026	04-05-2026	GOP-Current Funds	8,960.00	8,960.00	0.00	8,400.00	8,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of meals and snacks for the Pre-work for the development on Integrative whole Person Curriculum Standards (Socio-Emotional Learning) PGS	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-04-2026	15-04-2026	16-04-2026	17-04-2026	April 21 and 27, 2026	April 21 and 27, 2026	GOP-Current Funds	35,000.00	35,000.00	0.00	35,000.00	35,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of Transportation Service Vehicle during the conduct of STRATA Onboarding and STRATA Enhanced	Small Value Procurement	N/A	08-04-2026	N/A	N/A	13-04-2026	N/A	20-04-2026	21-04-2026	21-04-2026	22-04-2026	23-04-2026	April 27 and 30, 2026	April 27 and 30, 2026	GOP-Current Funds	128,000.00	128,000.00	0.00	126,400.00	126,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of meals and Snacks for the Capability Building of SDO Personnel (Lot 1)	Small Value Procurement	N/A	04-05-2026	N/A	N/A	11-05-2026	N/A	12-05-2026	26-05-2026	26-05-2026	28-05-2026	29-05-2026	June 17-19, 2026	June 17-19, 2026	GOP-Current Funds	189,000.00	189,000.00	0.00	126,000.00	126,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

373-NASBE	Procurement of Transportation Services for the Writing Workshop on Improving Learning Outcomes through Development of Socio-Emotional learning Resources and Assessment Tools/Items on May 18-20, 2026	Small Value Procurement	N/A	21-04-2026	N/A	N/A	23-04-2026	N/A	28-04-2026	30-04-2026	30-04-2026	04-05-2026	05-05-2026	May 17 and 20, 2026	May 17 and 20, 2026	GOP-Current Funds	101,500.00	101,500.00	0.00	88,200.00	88,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
26-00277	Procurement of Semi-Expendable ICT Equipment and Materials (CCTV Camera) for the Implementation of ALS PPAs	Small Value Procurement	N/A	07-05-2026	N/A	N/A	11-05-2026	N/A	03-06-2026	08-06-2026	08-06-2026	09-06-2026	10-06-2026	01-07-2026	01-07-2026	GOP-Current Funds	54,100.00	54,100.00	0.00	52,050.00	52,050.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MOOE	Procurement of Meals and Snacks for the Capability Building of Non-Teaching Personnel on May 19-20, 2026 (Lot 2)	Small Value Procurement	N/A	04-05-2026	N/A	N/A	11-05-2026	N/A	11-05-2026	12-05-2026	12-05-2026	13-05-2026	14-05-2026	May 19-20, 2026	May 19-20, 2026	GOP-Current Funds	264,000.00	264,000.00	0.00	211,200.00	211,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MOOE	Procurement of 1 unit Desktop CPU for the Educational Facilities Section (Lot 1)	Small Value Procurement	N/A	28-04-2026	N/A	N/A	07-05-2026	N/A	13-05-2026	18-05-2026	18-05-2026	19-05-2026	20-05-2026	08-06-2026	08-06-2026	GOP-Current Funds	49,500.00	49,500.00	0.00	49,500.00	49,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MOOE	Procurement of Semi-Expendable ICT Equipment (Printer) (Lot 2)	Small Value Procurement	N/A	28-04-2026	N/A	N/A	07-05-2026	N/A	13-05-2026	18-05-2026	18-05-2026	19-05-2026	20-05-2026	08-06-2026	08-06-2026	GOP-Current Funds	49,995.00	49,995.00	0.00	49,900.00	49,900.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
26-00277	Procurement of Meals and Snacks for the Conduct of Division Training on the Revised ALS K to 10 Curriculum and DepEd 001, s. 2026 Implementing Guidelines on the Enhanced ALS on May 25-27, 2026 (Lot 1)	Small Value Procurement	N/A	06-05-2026	N/A	N/A	11-05-2026	N/A	13-05-2026	13-05-2026	13-05-2026	14-05-2026	15-05-2026	May 25-27, 2026	May 25-27, 2026	GOP-Current Funds	43,200.00	43,200.00	0.00	28,800.00	28,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
26-00256	Procurement of Meals and Snacks for the Training on Promoting Gender Responsive Education for the Revised K to 10 Curriculum for Grades 6,9 and 10. (Lot 5)	Small Value Procurement	N/A	06-05-2026	N/A	N/A	11-05-2026	N/A	11-05-2026	15-05-2026	18-05-2026	19-05-2026	20-05-2026	May 26-29, 2026	May 26-29, 2026	GOP-Current Funds	1,795,200.00	1,795,200.00	0.00	1,531,156.00	1,531,156.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
26-01918	Procurement of ICT equipment and peripherals for DCP maintenance and modernization (TV, monitors, HDMI cables, mouse and keyboard, SSDs)	Small Value Procurement	N/A	06-05-2026	N/A	N/A	15-05-2026	N/A	26-05-2026	26-05-2026	26-05-2026	28-05-2026	29-05-2026	June 6-7, 2026	June 6-7, 2026	GOP-Current Funds	330,349.00	330,349.00	0.00	245,419.00	245,419.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
26-00256	Procurement of Semi-Expendable Materials to Support the Establishment and Operation of the ALS ICT-Aided Room	Small Value Procurement	N/A	07-05-2026	N/A	N/A	11-05-2026	N/A	20-05-2026	22-05-2026	22-05-2026	25-05-2026	26-05-2026	10-06-2026	10-06-2026	GOP-Current Funds	410,392.00	410,392.00	0.00	410,379.00	410,379.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
26-00277	Procurement of fire extinguisher refill for the implementation of ALS PPAs	Small Value Procurement	N/A	07-05-2026	N/A	N/A	14-05-2026	N/A	12-05-2026	June 2, 2026	June 2, 2026	03-06-2026	04-06-2026	24-06-2026	24-06-2026	GOP-Current Funds	1,900.00	1,900.00	0.00	1,760.00	1,760.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
26-00321	Procurement of Playing Uniforms for Athletes Participating in the 2026 Palarong Pambansa (Lot 1)	Small Value Procurement	N/A	08-05-2026	N/A	N/A	11-05-2026	N/A	12-05-2026	12-05-2026	12-05-2026	13-05-2026	18-05-2026	18-05-2026	18-05-2026	GOP-Current Funds	632,000.00	632,000.00	0.00	31,275.00	31,275.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
26-00321	Procurement of Playing Uniforms for Athletes Participating in the 2026 Palarong Pambansa (Lot 3 and 5)	Small Value Procurement	N/A	08-05-2026	N/A	N/A	11-05-2026	N/A	12-05-2026	12-05-2026	12-05-2026	13-05-2026	18-05-2026	18-05-2026	18-05-2026	GOP-Current Funds	632,000.00	632,000.00	0.00	193,680.00	193,680.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
26-00321	Procurement of Playing Uniforms for Athletes Participating in the 2026 Palarong Pambansa (Lot 2, 4, 6, 7 and 8)	Small Value Procurement	N/A	08-05-2026	N/A	N/A	11-05-2026	N/A	12-05-2026	12-05-2026	12-05-2026	13-05-2026	18-05-2026	18-05-2026	18-05-2026	GOP-Current Funds	632,000.00	632,000.00	0.00	322,278.00	322,278.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
HRTD GAAO 2026	Procurement of Training Materials for Various Learning and Development Activity	Small Value Procurement	N/A	12-05-2026	N/A	N/A	18-05-2026	N/A	20-05-2026	25-05-2026	25-05-2026	26-05-2026	27-05-2026	09-06-2026	09-06-2026	GOP-Current Funds	22,300.00	22,300.00	0.00	16,290.00	16,290.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of paints and other painting materials for SDO use	Small Value Procurement	N/A	13-05-2026	N/A	N/A	18-05-2026	N/A	25-05-2026	26-05-2026	26-05-2026	28-05-2026	29-05-2026	18-06-2026	18-06-2026	GOP-Current Funds	7,272.00	7,272.00	0.00	7,272.00	7,272.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of Meals and Snacks for the conduct of Project Mountain View on June 11, 2026	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-06-2026	03-06-2026	04-06-2026	05-06-2026	11-06-2026	11-06-2026	GOP-Current Funds	28,200.00	28,200.00	0.00	28,200.00	28,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of Token for honorees during the Project Inspire	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-06-2026	23-06-2026	24-06-2026	25-06-2026	25-06-2026	25-06-2026	GOP-Current Funds	10,500.00	10,500.00	0.00	10,500.00	10,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of Vehicle Maintenance Services Including Supply and Replacement of Parts (Mitsubishi Strada)	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-06-2026	23-06-2026	24-06-2026	25-06-2026	25-06-2026	25-06-2026	GOP-Current Funds	5,650.00	5,650.00	0.00	5,650.00	5,650.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RO-CAR-26-00271	Procurement of Meals and Snacks for the Midyear Financial Coordination Meeting for Finance Personnel on July 2-3, 2026	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-06-2026	29-06-2026	30-06-2026	01-07-2026	02-07-2026	02-07-2026	GOP-Current Funds	18,000.00	18,000.00	0.00	18,000.00	18,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Total Allotted Budget of Procurement Activities																	13,485,130.00	13,485,130.00	0.00											
Total Contract Price of Procurement Activities Conducted																				9,702,542.92	9,702,542.92	0.00								
Total Savings (Total Allotted Budget - Total Contract Price)																	3,782,587.08													

FAILED AND CANCELLED PROCUREMENT ACTIVITIES																															
106	Procurement of semi-expendable furnitures and fixtures (ergonomic office chairs) for office use	Small Value Procurement	N/A	03-03-2026	N/A	N/A	05-03-2026	N/A								GOP-Current Funds	148,000.00	148,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

106	Procurement of semi-expendable ICT equipment (computer printers) for office use	Small Value Procurement	N/A	03-03-2026	N/A	N/A	05-03-2026	N/A									GOP-Current Funds	159,000.00	159,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
HRTD-GAAO 2026	Procurement of transportation/service vehicle for the 102 participants of the STRATA Onboarding and STRATA	Small Value Procurement	N/A	03-03-2026	N/A	N/A	05-03-2026	N/A									GOP-Current Funds	94,000	94,000	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
HRTD-GAAO 2026	Procurement of Training kits for the Participants of the Induction Program for Beginning Teachers	Small Value Procurement	N/A	04-05-2026	N/A	N/A	06-05-2026	N/A									GOP-Current Funds	12,750.00	12,750.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
HRTD-GAAO 2026	Procurement of Kits/Tokens for the Conduct of the Revised Grade 6, 9, and 10 Curriculum Training Program	Small Value Procurement	N/A	07-05-2026	N/A	N/A	11-05-2026	N/A									GOP-Current Funds	70,000.00	70,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
HRTD-GAAO 2026	Procurement of Office Supplies/Training Supplies for the Revised Grade 6, 9 and 10 Curriculum Training Program	Small Value Procurement	N/A	12-05-2026	N/A	N/A	15-05-2026	N/A									GOP-Current Funds	117,000.00	117,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Code (PAP)	Procurement Project	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																														
106	Meals and Snacks for the Conduct of HRMPSB Assessment for Filling Up of Vacant Positions	Small Value Procurement	N/A	05-02-2026	N/A	N/A	19-02-2026	N/A	06-03-2026	12-03-2026	13-03-2026	16-03-2026	17-03-2026			GOP-Current Funds	38,400.00	38,400.00	0.00	38,400.00	38,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
331-LTE-SME	Procurement of Learning Tools and Equipment-Science and mathematics Equipment (LTE-SME) For Public Schools for CY 2026 (Lot 1)	Competitive Bidding	N/A	20/02/2026	N/A	N/A	16-03-2026	16-03-2026	06-04-2026	22-05-2026	25-05-2026	20-07-2026	21-07-2026			GOP-Current Funds	850,200.00	850,200.00	0.00	498,900.00	498,900.00	0.00	COA Auditors PCCI-Baguio Benguet Chapter BCSTEMPC Program Owners	2/25/2026	N/A	2/25/2026	N/A	N/A	N/A	
331-LTE-SME	Procurement of Learning Tools and Equipment-Science and mathematics Equipment (LTE-SME) For Public Schools for CY 2026 (Lot 2)	Competitive Bidding	N/A	20/02/2026	N/A	N/A	16-03-2026	16-03-2026	06-04-2026	22-05-2026	25-05-2026	20-07-2026	21-07-2026			GOP-Current Funds	280,800.00	280,800.00	0.00	274,390.00	274,390.00	0.00	COA Auditors PCCI-Baguio Benguet Chapter BCSTEMPC Program Owners	2/25/2026	N/A	2/25/2026	N/A	N/A	N/A	
331-LTE-SME	Procurement and Delivery of Learning Tools and Equipment – Science and Mathematics Equipment (LTE-SME) for Public Schools- Lot 3: Mathematics – Manipulatives, Tools, and Instruments	Competitive Bidding	N/A	20-02-2026	N/A	N/A	16-03-2026	16-03-2026	06-04-2026	06-04-2026	08-04-2026	23-04-2026	30-04-2026			GOP-Current Funds	124,200.00	124,200.00	0.00	116,400.00	116,400.00	0.00	COA Auditors PCCI-Baguio Benguet Chapter BCSTEMPC Program Owners	2/25/2026	N/A	2/25/2026	N/A	N/A	N/A	
106	Procurement of meals for the participants in the 2026 Project Inspire on March 9, 2026 June 29, 2026 September 28, 2026 and December 7, 2026	Small Value Procurement	N/A	13-02-2026	N/A	N/A	17-02-2026	N/A	25-02-2026	26-02-2026	27-02-2026	02-03-2026	03-03-2026			GOP-Current Funds	72,000.00	72,000.00	0.00	71,500.00	71,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
HRTD-GAAO	Procurement of transportation services in the benchmarking activity for the participants during the Knowledge Building program for Master Teachers 2026 (nearby provinces either Benguet or La Union)	Small Value Procurement	N/A	24-02-2026	N/A	N/A	27/02/2026	N/A	11-03-2026	16-03-2026	17-03-2026	18-03-2026	19-03-2026			GOP-Current Funds	38,500.00	38,500.00	0.00	36,750.00	36,750.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
338-IPED	Procurement of meals and snacks for the planning for the IPED culminating program	Small Value Procurement	N/A	20-02-2026	N/A	N/A	04-03-2026	N/A	09-03-2026	09-03-2026	10-03-2026	11-03-2026	12-03-2026	01-10-2026	01-10-2026	GOP-Current Funds	10,000.00	10,000.00	0.00	9,625.00	9,625.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
338-IPED	Procurement of condiments for the IPED culminating program	Small Value Procurement	N/A	20-02-2026	N/A	N/A	03-11-2026	N/A	17-03-2026	18-03-2026	19-03-2026	23-03-2026	24-03-2026			GOP-Current Funds	30,000.00	30,000.00	0.00	29,170.00	29,176.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
338-IPED	Procurement of live pigs for the IPED culminating program	Small Value Procurement	N/A	20-02-2026	N/A	N/A	03-10-2026	N/A	19-03-2026	24-03-2026	24-03-2026	25-03-2026	26-03-2026			GOP-Current Funds	103,000.00	103,000.00	0.00	101,000.00	101,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
338-IPED	Procurement of tarpaulin for the IPED culminating program	Small Value Procurement	N/A	20-02-2026	N/A	N/A	26-02-2026	N/A	05-03-2026	09-03-2026	10-03-2026	11-03-2026	12-03-2026			GOP-Current Funds	4,000.00	4,000.00	0.00	3,120.00	3,120.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
338-IPED	Procurement of flowers/materials for the stage for the IPED culminating program	Small Value Procurement	N/A	20-02-2026	N/A	N/A	10-03-2026	N/A	17-03-2026	06-04-2026	06-04-2026	07-04-2026	08-04-2026			GOP-Current Funds	8,000.00	8,000.00	0.00	8,000.00	8,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
338-IPED	Procurement of meals and snacks with free use of function hall for the conduct of CAB, IPED Implementers Meeting & PIR (Sept.25,2026 & Dec. 20, 2026)	Small Value Procurement	N/A	20-02-2026	N/A	N/A	04-03-2026	N/A	09-03-2026	09-03-2026	10-03-2026	11-03-2026	12-03-2026			GOP-Current Funds	24,000.00	24,000.00	0.00	23,800.00	23,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106-CID	Procurement of meals and snacks during the 2026 CID PIRPA	Small Value Procurement	N/A	04-03-2026	N/A	N/A	10-03-2026	N/A	19-03-2026	19-03-2026	19-03-2026	23-03-2026	24-03-2026			GOP-Current Funds	72,000.00	72,000.00	0.00	66,000.00	66,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Lot 1-Procurement of Meals and Snacks for the 2026 Quarterly SGOD Program Implementation Review and Plan Adjustment (PIRPA) on April 6, July 1, October 1, and December 1, 2026	Small Value Procurement	N/A	12-03-2026	N/A	N/A	17-03-2026	N/A	26-03-2026	31-03-2026	01-04-2026	01-04-2026	01-04-2026			GOP-Current Funds	72,000.00	72,000.00	0.00	64,080.00	64,080.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
HRTD-GAAO	Procurement of meals and snacks during the conduct of the effective classroom management strategies for a positive learning environment	Small Value Procurement	N/A	26-02-2026	N/A	N/A	10-03-2026	N/A	23-03-2026	23-03-2026	24-03-2026	25-03-2026	25-03-2026			GOP-Current Funds	135,000.00	135,000.00	0.00	124,200.00	124,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

106	Lot 5-Procurement of meals and Snacks for the SDO Baguio City Founding Anniversary cum Service Awards on June 18, 2026	Small Value Procurement	N/A	12-03-2026	N/A	N/A	17-03-2026	N/A	30-03-2026	06-04-2026	06-04-2026	07-04-2026	08-04-2026			GOP-Current Funds	150,000.00	150,000.00	0.00	133,800.00	133,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MOOE	Procurement of meals and snacks for participants of the Induction Program for Beginning Teachers on August 4-6, 2026 (Lot 3)	Small Value Procurement	N/A	04-05-2026	N/A	N/A	11-05-2026	N/A	08-06-2026	11-06-2026	11-06-2026	15-06-2026	16-06-2026			GOP-Current Funds	127,500.00	127,500.00	0.00	101,660.00	101,660.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
MOOE	Procurement of meals and snacks for the Pamdayaw Awards Program 2026 on October 23, 2026, Assessment of Nominees on October 1 and Planning/Meeting on October 8, 2026 (Lot 4)	Small Value Procurement	N/A	04-05-2026	N/A	N/A	11-05-2026	N/A	08-06-2026	11-06-2026	11-06-2026	15-06-2026	16-06-2026			GOP-Current Funds	112,000.00	112,000.00	0.00	94,450.00	94,450.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
26-00277	Procurement of Meals and Snacks for the Planning and Conduct of ALS Graduation and Moving Up Ceremonies for SY 2025-2026 (Lot 2)	Small Value Procurement	N/A	06-05-2026	N/A	N/A	11-05-2026	N/A	13-05-2026	13-05-2026	13-05-2026	14-05-2026	15-05-2026			GOP-Current Funds	42,500.00	42,500.00	0.00	30,000.00	30,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
26-00256	Procurement of Meals and Snacks for the Conduct of Kumustahan with the ALS teachers cum Implementation Review of the Revised ALS K-12 Curriculum on September 4, 2026 (Lot 3)	Small Value Procurement	N/A	06-05-2026	N/A	N/A	11-05-2026	N/A	13-05-2026	13-05-2026	14-05-2026	15-05-2026	18-05-2026			GOP-Current Funds	12,500.00	12,500.00	0.00	10,000.00	10,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
26-00256	Procurement of Meals and Snacks for the Conduct of Project Aspire-Academic and Sports Promotion for Inclusive Recreation and Education- for ALS learners, Year 2 on september 14-15, 2026 (Lot 4)	Small Value Procurement	N/A	06-05-2026	N/A	N/A	11-05-2026	N/A	13-05-2026	13-05-2026	14-05-2026	15-05-2026	18-05-2026			GOP-Current Funds	23,000.00	23,000.00	0.00	18,400.00	18,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of Personalized Plaque for the Baguio City Founding Anniversary cum Service Awards	Small Value Procurement	N/A	06-05-2026	N/A	N/A	09-05-2026	N/A	25-05-2026	26-05-2026	26-05-2026	28-05-2026	29-05-2026			GOP-Current Funds	57,250.00	57,250.00	0.00	50,500.00	50,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of Tarpaulin for the Baguio City Founding Anniversary cum Service Awards	Small Value Procurement	N/A	07-05-2026	N/A	N/A	11-05-2026	N/A	25-05-2026	26-05-2026	26-05-2026	28-05-2026	29-05-2026			GOP-Current Funds	2,100.00	2,100.00	0.00	2,000.00	2,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
26-01458	Procurement of Tarpaulin for the ALS Graduation and Moving Up Ceremonies for SY 2025-2026	Small Value Procurement	N/A	07-05-2026	N/A	N/A	11-05-2026	N/A	12-05-2026	26-05-2026	26-05-2026	28-05-2026	29-05-2026			GOP-Current Funds	5,000.00	5,000.00	0.00	5,000.00	5,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
26-01458	Procurement of ALS Banner for the ALS Graduation and Moving Up Ceremonies for SY 2025-2026	Small Value Procurement	N/A	07-05-2026	N/A	N/A	11-05-2026	N/A	19-05-2026	25-05-2026	25-05-2026	26-05-2026	28-05-2026			GOP-Current Funds	4,500.00	4,500.00	0.00	4,000.00	4,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
26-01458	Procurement of materials (Floral Foam and Satin) for the ALS Graduation and Moving Up Ceremonies for SY 2025-2026	Small Value Procurement	N/A	07-05-2026	N/A	N/A	11-05-2026	N/A	19-05-2026	25-05-2026	25-05-2026	26-05-2026	28-05-2026			GOP-Current Funds	10,400.00	10,400.00	0.00	9,850.00	9,850.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
26-01458	Procurement of Materials and Tokens for the ALS Graduation and Moving Up Ceremonies for SY 2025-2026	Small Value Procurement	N/A	07-05-2026	N/A	N/A	11-05-2026	N/A	19-05-2026	25-05-2026	26-05-2026	28-05-2026	29-05-2026			GOP-Current Funds	2,900.00	2,900.00	0.00	2,250.00	2,250.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of Tokens for the Baguio City Founding Anniversary cum Service Awards	Small Value Procurement	N/A	07-05-2026	N/A	N/A	11-05-2026	N/A	19-05-2026	25-05-2026	26-05-2026	28-05-2026	29-05-2026			GOP-Current Funds	15,300.00	15,300.00	0.00	14,600.00	14,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of Construction Services for the Project Minor Repair/ Rehabilitation of Dep-Ed Schools Division Office of Baguio City Including its Site Development	Small Value Procurement	N/A	30-04-2026	N/A	N/A	14-04-2026	N/A	15-05-2026	22-05-2026	22-05-2026	25-05-2026	26-05-2026			GOP-Current Funds	600,000.00	600,000.00	0.00	599,820.06	599,820.06	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
26-01458	Procurement of Meals and Snacks for Basic Life Support and Standard First Aid Training (Refresher Course) on June 8-11, 2026	Small Value Procurement	N/A	15-05-2026	N/A	N/A	28-05-2026	N/A	03-06-2026	08-06-2026	08-06-2026	09-06-2026	10-06-2026			GOP-Current Funds	72,000.00	72,000.00	0.00	64,800.00	64,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
26-01458	Procurement of Meals and Snacks for Basic Life Support and Standard First Aid Training (Training of Trainers) on June 15-19, 2026	Small Value Procurement	N/A	15-05-2026	N/A	N/A	28-05-2026	N/A	03-06-2026	08-06-2026	08-06-2026	09-06-2026	10-06-2026			GOP-Current Funds	96,750.00	96,750.00	0.00	86,473.00	86,473.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
26-01458	Procurement of Meals and Snacks for PlanSmart for School App Training on June 22-24, 2026	Small Value Procurement	N/A	15-05-2026	N/A	N/A	28-05-2026	N/A	03-06-2026	08-06-2026	08-06-2026	09-06-2026	10-06-2026			GOP-Current Funds	105,300.00	105,300.00	0.00	95,082.00	95,082.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
26-01821	Procurement of Meals and Snacks for the Conduct of ReSPECT on November 24, 2026	Small Value Procurement	N/A	15-05-2026	N/A	N/A	28-05-2026	N/A	03-06-2026	08-06-2026	08-06-2026	09-06-2026	10-06-2026			GOP-Current Funds	92,000.00	92,000.00	0.00	80,040.00	80,040.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
26-01821	Procurement of Supplies/Materials for the Conduct of ReSPECT on November 24, 2026	Small Value Procurement	N/A	15-05-2026	N/A	N/A	28-05-2026	N/A	03-06-2026	08-06-2026	08-06-2026	09-06-2026	10-06-2026			GOP-Current Funds	58,000.00	58,000.00	0.00	53,630.00	53,630.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
HRD GAAAO	Procurement of Plaque and Certificate Frames for Winners and Finalists in the 2026 Pamdayaw Awards Program on October 23, 2026	Small Value Procurement	N/A	06-05-2026	N/A	N/A	14-05-2026	N/A	24-05-2026	01-07-2026	01-07-2026	02-07-2026	03-07-2026			GOP-Current Funds	72,200.00	72,200.00		63,200.00	63,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of Laptop for the Office of the Assistant Schools Division Superintendent	Small Value Procurement		23-06-2026	N/A	N/A	30-06-2026	N/A	02-07-2026	02-07-2026	02-07-2026	03-07-2026	06-07-2026			GOP-Current Funds	46,000.00	46,000.00		45,600.00	45,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

106	Procurement of Training Materials for the Upskilling of Asatidz on Instructional Strategies cum Instructional Material Preparation	Small Value Procurement		29-06-2026	N/A	N/A	03-07-2026	N/A	08-07-2026	09-07-2026	10-07-2026	13-07-2026	14-07-2026				GOP-Current Funds	5,000.00	5,000.00		0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
106	Procurement of Meals and Snacks for the Upskilling of Asatidz on Instructional Strategies cum Instructional Material Preparation	Small Value Procurement		23-06-2026	N/A	N/A	30-06-2026	N/A	08-07-2026	09-07-2026	09-07-2026	10-07-2026	13-07-2026				GOP-Current Funds	66,000.00	66,000.00		0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RO-CAR-26-00371	Procurement of training materials for the CapB on SNED Program Content and Pedagogical Approaches Responsive to ASD, ADHD, and EBD	Small Value Procurement	N/A	29-06-2026	N/A	N/A	03-07-2026	N/A	08-07-2026	09-07-2026	10-07-2026	13-07-2026	14-07-2026				GOP-Current Funds	6,103.00	6,103.00		0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RO-CAR-26-00371	Procurement of Meals and Snacks for the Capacity Building on SNED Program Content and Pedagogical Approaches Responsive to Autism Spectrum disorder (ASD), Attention Deficit Hyperactivity Disorder (ADHD), and Emotional Behavioral Disorder on September 2-4, 2026	Small Value Procurement	N/A	23-06-2026	N/A	N/A	30-06-2026	N/A	08-07-2026	09-07-2026	09-07-2026	10-07-2026	13-07-2026				GOP-Current Funds	217,800.00	217,800.00		0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RO-CAR-26-00371	Procurement of Meals and Snacks for the Orientation on the SNED Transition Program and Curriculum for Select Schools cum Development of Individualized Education Plan (IEP) for LWDs on September 2-4, 2026	Small Value Procurement	N/A	23-06-2026	N/A	N/A	30-06-2026	N/A	08-07-2026	09-07-2026	09-07-2026	10-07-2026	13-07-2026				GOP-Current Funds	100,000.00	100,000.00		0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
OSEC-CAR-26-01821	Procurement of Printing and Delivery of Reading Materials for Key Stage 1 (Kindergarten to Grade 3) Learners	Competitive Bidding	N/A	17-06-2026	25-06-2026	N/A	07-07-2026										GOP-Current Funds	2,642,700.00	2,642,700.00		0.00	0.00	0.00	COA Auditors PCCI-Baguiu Benguet Chapter BCSTEMPC Program Owners	7/1/2026	N/A	7/1/2026	N/A	N/A	N/A	
Total Allotted Budget of On-going Procurement Activities																	6,606,703.00	6,606,703.00	0.00	3,030,590.06	3,030,590.06	0.00									

Prepared by:


ANNETTE L. DOYAOEN
BAC Secretariat Head

Recommended for Approval by:


SAMUEL T. EGSAEN JR. EdD, CESO VI
BAC Chairperson

APPROVED:


SORAYA T. FACULO PhD, CESO V
Head of the Procuring Entity